
WATER ADVISORY COMMITTEE 
Contractors’ Meeting 

 
AGENDA 

 
Monday: April 5, 2004 
9:00a.m. – 11:30 a.m. 

Laguna Treatment Plant 
Estuary/Wetlands Conference Room 

4300 Llano Rd., Santa Rosa, CA 
 

 

A. Call to Order 

B. Introductions 

C. Approval of March 1, 2004 Minutes 

D. Public Comment 

E. Bureau of Reclamation Water 2025 Grant Proposal - Pam Jeane, SCWA 

F. BMP Compliance Update - Lynn Hulme, SCWA 

G. Summary Report of Water Supplier Responses to August 11, 2003 Letter - Jay Jasperse, SCWA 

H. Status of MOU Extension Negotiation - John Nelson 

I. Other Business 

J. Items for the Next Agenda 

K. Adjourn 10:30 a.m. (time approximate)  

L. Meeting of the Impairment Condition MOU Subcommittee 

 
 
 
 
 
 
 
 

 



 
MEMORANDUM 

FILE:WC/60-0-25 WATER ADVISORY COMMITTEE 
 
 
DATE: March 26, 2004 
 
TO:  Water Advisory Committee 
 
FROM:  Cordel Stillman, Water Agency Principal Engineer 

Jay Jasperse, Deputy Chief Engineer 
 
 
SUBJECT: Status of Sonoma County Water Agency Water Supply 

CAPITAL Projects – March 2004 
 
 
South Transmission System Project (STSP) 
 
Environmental review of several pipeline alignments and multiple tank sites is on hold pending 
certification and approval of the WSTSP Supplemental Environmental Impact Report (EIR).  Following 
certification and approval of the EIR, the STSP Draft EIR will be released for public review.  Detailed 
design of facilities and right of way acquisition will begin upon certification of the STSP Final EIR and 
recertification of the Water Supply and Transmission System EIR. 
 
Eldridge – Madrone Pipeline 
 
The Initial Study and Mitigated Negative Declaration for this project were approved on May 14, 2002.  
Agency staff are continuing right of way acquisition activities.  Assuming successful completion of right 
of way acquisition by the end of May, advertisement of the project for construction will take place in 
June 2004 with project completion anticipated in spring of 2005. 
 
 
Collector No. 6 
 
Installation of the caisson and conventional laterals is complete.  Pump testing is also complete.  A 320 
foot pilot study lateral has been constructed and has been developed.  On February 10, 2004 the 
SCWA Board of Directors approved a contract amendment to attempt a second pilot study lateral.  The 
second pilot study was installed to a length of 375 feet.  The consultant is now preparing to develop the 
second lateral. 
 
Construction of the pump house and connecting pipeline continues.  The Contractor has completed 
earthwork at the caisson.  The connecting pipeline is 90% complete.  Work associated with the pump 
house is expected to be completed in the spring of 2005. 
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Ely Booster Station Emergency Generator 
 
Design work on this project is in progress and is at the 90% stage.  Right of way negotiations are in 
process and will be completed before scheduled construction.  Advertisement of the project is 
anticipated in June 2004 assuming right of way negotiations are completed by the end of May 2004. 
 
Kawana Tank No. 2 
 
Design on this project has begun and is at the 30% stage.  An environmental document including this 
project was completed as part of the Kawana Pipeline Project.  Construction is expected to begin in late 
of 2004 and continue through 2005. 
 
Wohler-Forestville Pipeline 
 
This pipeline will connect the Santa Rosa Aqueduct and the Russian River-Cotati Intertie in the area of 
Wohler and Mirabel.  It will allow greater operational flexibility and redundancy to the water 
transmission system.  Bids on the project were opened on Dec. 4, 2003 and the contract was awarded 
on January 20, 2004.  The Engineer’s estimate was $5,000,000 and the low bid was $3,900,000.  Right 
of way acquisition is expected to be completed by the end of March 2004.  Construction is anticipated 
to begin in June 2004 and be completed in Fall 2004. 
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